
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Illinois

uu   Army - FORT SHERIDAN / IL521402083800

Progress Planned for FY98-FY99

Refer to page A-76

Progress in FY97

Investigation

Interim Actions

$6,860 $0 $0 $0Sites with Response Complete 16

FY98-2008** $8,098

0

0

Design

RA-C

RA-O (LTO)

LTM

17 068

1(1) 2(2)

6

5 1

0

18

$1,295 $0 $0 $0

$1,007 $0 $1816

14

$0

$24,058 $0 $559 $0

$0 $0 $591 $581

Total $33,220 $0 $1,225 $746

FY03 $251

FY02 $513

FY01 $288

FY00 $648

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 26

Low 11

Not Evaluated 23

0Not Required

85Total Number of Sites

RAB BRAC 1988

0 0 1 $0 $0 $57 $165

uu   Army - JOLIET ARMY AMMUNITION PLANT / IL521382046000

Progress Planned for FY98-FY99

Refer to page A-100

Progress in FY97

Investigation

Interim Actions

$14,225 $295 $30 $0Sites with Response Complete 25 REG

FY98-2033** $177,058

0

0

Design

RA-C

RA-O (LTO)

LTM

27 026

8(9) 1(1)

1

0 1

0

27

$2,146 $38 $0 $0

$519 $4 $3,045

CONT

27

12

$8,286

$5,083 $0 $0 $6,414

$0 $0 $50 $10

Total $21,973 $337 $3,125 $14,710

FY03 $21,268

FY02 $16,921

FY01 $13,543

FY00 $12,024

-Relative Risk 
Category

High

Sites in 
Progress

24

Medium 3

Low 1

Not Evaluated 0

0Not Required

53Total Number of Sites

RAB NPL

0 1 19 $0 $0 $0 $0

uu   Army - ROCK ISLAND ARSENAL / IL521382183300

Completion of the Final Groundwater Classification, Phase 
II RI for the Old Landfill, Baseline Risk Assessment, FS,  
and begin design if funding permits.  Complete an expanded
SI of the Old Quarry.

Progress Planned for FY98-FY99

TMP and CRP was completed.  The draft Groundwater 
Classification Investigation was completed.  Site Specific 
Sampling and Analysis Plan for Phase II of the Old Landfill 
RI and Baseline Risk Assessment was completed.

Progress in FY97

Investigation

Interim Actions

$3,227 $1,493 $77 $542Sites with Response Complete 26

FY98-2030** $13,299

0

0

Design

RA-C

RA-O (LTO)

LTM

26 03

2(2) 0(0)

0

1 0

0

2

$60 $0 $0 $0

$0 $0 $01

1

$595

$4 $0 $0 $0

$0 $0 $0 $0

Total $3,291 $1,493 $77 $1,137

FY03 $184

FY02 $2,101

FY01 $2,224

FY00 $2,930

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 2

Not Evaluated 0

0Not Required

29Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   Army - SAVANNA DEPOT ACTIVITY / IL521382080300

Progress Planned for FY98-FY99

Refer to page A-175

Progress in FY97

Investigation

Interim Actions

$8,796 $0 $0 $0Sites with Response Complete 22 FUND

FY98-2032** $397,909

10

0

Design

RA-C

RA-O (LTO)

LTM

39 071

6(6) 3(3)

2

3 6

2

32

$100 $0 $0 $0

$3,215 $1,385 $3,068FUND

CONT

26

12

$2,782

$28,410 $1,500 $7,085 $14,642

$0 $0 $265 $414

Total $40,521 $2,885 $10,418 $17,838

FY03 $46,564

FY02 $30,375

FY01 $41,463

FY00 $76,447

-Relative Risk 
Category

High

Sites in 
Progress

14

Medium 1

Low 3

Not Evaluated 70

0Not Required

110Total Number of Sites

RAB BRAC 1995 NPL

0 0 10 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)
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Incurred

Thru
FY97
($000)
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 Illinois

uu   Navy - GLENVIEW NAVAL AIR STATION / IL517002293000

Progress Planned for FY98-FY99

Refer to page A-83

Progress in FY97

Investigation

Interim Actions

$6,178 $1,765 $0 $0Sites with Response Complete 21

FY98-2000** $13,795

0

0

Design

RA-C

RA-O (LTO)

LTM

24 09

4(4) 9(10)

1

2 0

0

2

$4,151 $4,101 $8,048 $0

$338 $0 $00

4

$0

$8,650 $1,812 $4,916 $0

$0 $0 $0 $92

Total $19,317 $7,678 $12,964 $92

FY03 $130

FY02 $127

FY01 $125

FY00 $122

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 7

Low 2

Not Evaluated 0

0Not Required

33Total Number of Sites

RAB BRAC 1993

0 0 0 $0 $0 $0 $0

uu   Navy - GREAT LAKES NTC / IL517002259600

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$1,604 $0 $0 $0Sites with Response Complete 8

FY98-2015** $14,702

0

0

Design

RA-C

RA-O (LTO)

LTM

12 08

4(5) 4(4)

1

1 0

0

9

$0 $0 $636 $0

$80 $0 $09

7

$0

$1,898 $0 $0 $0

$0 $0 $0 $0

Total $3,582 $0 $636 $0

FY03 $1,217

FY02 $6

FY01 $6

FY00 $1,194

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 5

Low 1

Not Evaluated 4

0Not Required

20Total Number of Sites

0 0 5 $0 $0 $0 $0

uu   Navy - LIBERTYVILLE TRAINING SITE / IL517009999900

INITIAL INVESTIGATION WORK AND UST WORK 
WHICH WILL RESULT IN IDENTIFYING PORTIONS 
OF THE SITE AVAILABLE FOR TRANSFER ARE 
PLANNED FOR FY97-98, IF FUNDS ARE AVAILABLE.

Progress Planned for FY98-FY99

SITE HAS HAD BACKGROUND STUDY(1995-1996).  NO
ADDITIONAL FY 96 WORK.  NEXT PHASE OF 
INVESTIGATION WAS DENIED IN 1996 DUE TO LACK 
OF FUNDING.  RAB  AND BCT ARE CONCERNED 
ABOUT LACK OF FUNDING AND PROGRESS AT THE 
SITE.

Progress in FY97

Investigation

Interim Actions

$1,274 $1,274 $1,682 $0Sites with Response Complete 2

FY98-1998** $5,882

0

0

Design

RA-C

RA-O (LTO)

LTM

2 06

7(7) 0(0)

0

0 0

0

0

$0 $0 $2,665 $0

$0 $0 $00

7

$0

$0 $0 $0 $0

$0 $0 $0 $64

Total $1,274 $1,274 $4,347 $64

FY03 $245

FY02 $238

FY01 $238

FY00 $231

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 3

Low 0

Not Evaluated 1

0Not Required

8Total Number of Sites

RAB BRAC 1993

0 0 0 $0 $0 $0 $0

uu   Air Force - CAPITAL MUNICIPAL AIRPORT (SPRINGFIELD) / IL557282588200

Goal is to continue RI/FS and complete EE/CA.

Progress Planned for FY98-FY99

A site investigation was completed at site 1 and resulted in a 
no further response action planned.  A SI was completed 
and an engineering evaluation cost analysis is underway at 
site 2.  A RI/FS/RD was awarded for sites 3 and 4.

Progress in FY97

Investigation

Interim Actions

$1,410 $6 $113 $0Sites with Response Complete 1

FY98-2004** $6,525

2

0

Design

RA-C

RA-O (LTO)

LTM

3 11

0(0) 0(0)

0

0 0

0

4

$0 $0 $0 $0

$71 $0 $02

4

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,481 $6 $113 $0

FY03 $3,280

FY02 $465

FY01 $394

FY00 $679

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 1

Not Evaluated 1

0Not Required

5Total Number of Sites

0 0 4 $0 $0 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Illinois

uu   Air Force - CHANUTE AIR FORCE BASE / IL557002475700

Progress Planned for FY98-FY99

Refer to page A-29

Progress in FY97

Investigation

Interim Actions

$21,839 $204 $0 $0Sites with Response Complete 20

FY98-2001** $41,808

1

0

Design

RA-C

RA-O (LTO)

LTM

22 012

20(21) 0(0)

19

19 0

0

15

$300 $0 $0 $0

$900 $0 $014

7

$0

$17,192 $1,472 $33,436 $3,002

$0 $0 $0 $0

Total $40,231 $1,676 $35,246 $3,002

FY03 $200

FY02 $200

FY01 $200

FY00 $200

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 3

Low 1

Not Evaluated 2

1Not Required

34Total Number of Sites

RAB BRAC 1988

0 1 1 $0 $0 $1,810 $0

uu   Air Force - GREATER PEORIA AIRPORT / IL557282590700

Funding shortfalls will delay the remedial investigation on 
sites 2 and 4.

Progress Planned for FY98-FY99

The site investigation report was finalized on sites 2, 3, and 
4.

Progress in FY97

Investigation

Interim Actions

$1,134 $54 $0 $0Sites with Response Complete 2 FUND

FY98-2006** $3,629

0

0

Design

RA-C

RA-O (LTO)

LTM

2 02

1(1) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

2

$0

$330 $0 $0 $0

$0 $0 $0 $0

Total $1,464 $54 $0 $0

FY03 $1,091

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 0

Not Evaluated 0

0Not Required

4Total Number of Sites

0 0 2 $0 $0 $0 $0

uu   Air Force - SCOTT AIR FORCE BASE / IL557182417700

Planned for FY97/98 are the following actions: Initiate IRAs 
at 2 sites and a RA at 1 site. Continue LTO/LTM at one of 
the IRA sites.

Progress Planned for FY98-FY99

In FY96 issued $94K to initiate an IRA at 1 site. Completed 
a prior year PA/SI which resulted in 4 new sites being added 
to the IRP for a total of 14 sites.

Progress in FY97

Investigation

Interim Actions

$2,711 $0 $0 $2,776Sites with Response Complete 2

FY98-2016** $54,971

1

1

Design

RA-C

RA-O (LTO)

LTM

6 08

2(2) 0(0)

1

1 1

0

5

$1,280 $249 $156 $0

$118 $0 $2,2987

4

$1,945

$1,611 $748 $0 $0

$0 $0 $0 $0

Total $5,720 $997 $2,554 $4,819

FY03 $4,226

FY02 $1,572

FY01 $3,980

FY00 $6,708

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 3

Low 2

Not Evaluated 0

0Not Required

14Total Number of Sites

1 0 8 $0 $0 $100 $98

uu   FUDS - AFPLT 39 / IL59799F219300

Award contract for removal of piping at various locations. 
Conduct leaking UST site characterization.    Investigation of
PCB containing capacitors.

Progress Planned for FY98-FY99

Performed removal of free product from leaking pipes, 
including fluids and soils analysis.,  Prepared scope of work 
for leaking UST's

Progress in FY97

Investigation

Interim Actions

$26 $0 $0 $0Sites with Response Complete 1

FY98-2006** $8,801

2

0

Design

RA-C

RA-O (LTO)

LTM

3 11

0(0) 0(0)

0

0 3

0

0

$0 $0 $0 $0

$412 $67 $2150

0

$0

$690 $0 $12 $10

$0 $0 $0 $0

Total $1,128 $67 $227 $10

FY03 $0

FY02 $0

FY01 $0

FY00 $10

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 2

1Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Illinois

uu   FUDS - CP ELLIS MILITARY RES / IL59799F217300

Prepare scope of work for HTRW investigation at landfill 
and sewage treatment areas.  Investigate UST area.

Progress Planned for FY98-FY99

Preliminary ASR completed for OEW.

Progress in FY97

Investigation

Interim Actions

$435 $401 $40 $570Sites with Response Complete 0

FY98-2008** $3,268

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $02

2

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $435 $401 $40 $570

FY03 $80

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - GEORGE FLD ARMY AIRSTA / IL59799F223300

Re-sample six monitoring wells for POL contamination at 
Leaking UST site.    Ground water remediation is expected to
be needed.  Install property boundary groundwater wells to 
determine if migration is occurring.

Progress Planned for FY98-FY99

Awarded contract for the removal of two unsafe structures.

Progress in FY97

Investigation

Interim Actions

$650 $85 $390 $0Sites with Response Complete 2

FY98-2012** $6,629

1

0

Design

RA-C

RA-O (LTO)

LTM

3 11

1(1) 0(0)

1

1 1

0

1

$0 $0 $0 $0

$230 $10 $401

0

$0

$833 $0 $0 $0

$0 $0 $0 $0

Total $1,713 $95 $430 $0

FY03 $2,582

FY02 $0

FY01 $253

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 1

0Not Required

5Total Number of Sites

0 0 2 $0 $0 $0 $0

uu   FUDS - GREEN RIVER ORD PLT / IL59799F221400

Complete RD Phase of CON/HTRW.

Progress Planned for FY98-FY99

Awarded Rd for CON/HTRW.

Progress in FY97

Investigation

Interim Actions

$265 $0 $0 $0Sites with Response Complete 0

FY98-2034** $27,554

1

0

Design

RA-C

RA-O (LTO)

LTM

3 00

1(1) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$376 $171 $302

0

$0

$751 $0 $0 $0

$0 $0 $0 $0

Total $1,392 $171 $30 $0

FY03 $0

FY02 $58

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - IL ORD PLT(CRAB ORCH) / IL59799F217200

Complete RD and RA for EMMA OU.

Progress Planned for FY98-FY99

RD will be completed this by May 98 on EMMA OU and 
RA will be awarded by end of the 3rd Quarter in FY98.

Progress in FY97

Investigation

Interim Actions

$4,463 $124 $161 $20Sites with Response Complete 1

FY98-1999** $6,579

2

0

Design

RA-C

RA-O (LTO)

LTM

4 00

0(0) 0(0)

1

1 3

0

0

$0 $0 $0 $0

$133 $18 $5301

1

$32

$1,046 $10 $5,570 $256

$0 $0 $0 $0

Total $5,642 $152 $6,261 $308

FY03 $0

FY02 $0

FY01 $10

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-4*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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($000)

Completed Underway Future

Phase
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Schedule
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FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
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($000)
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($000)
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RAB BRAC Year NPL/Proposed NPL

 Illinois

uu   FUDS - NAVAL ORD PLT / IL59799F222100

Finish SI on HTRW in FY98.

Progress Planned for FY98-FY99

Started SI on HTRW.

Progress in FY97

Investigation

Interim Actions

$828 $193 $45 $0Sites with Response Complete 2

FY98-2017** $164,483

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

1 0

0

1

$0 $0 $0 $0

$81 $0 $01

0

$0

$100 $0 $0 $0

$0 $0 $0 $0

Total $1,009 $193 $45 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - NIKE SITE SL-10 / IL59799F220800

Finish RI/FS in FY98 for HTRW and do RD in FY98 and 
FY99.

Progress Planned for FY98-FY99

Started RI/FS this FY.

Progress in FY97

Investigation

Interim Actions

$1,576 $404 $70 $0Sites with Response Complete 2

FY98-2009** $1,260

1

0

Design

RA-C

RA-O (LTO)

LTM

4 00

1(1) 0(0)

3

2 1

0

1

$0 $0 $0 $0

$229 $14 $2580

0

$0

$354 $59 $6 $0

$0 $0 $0 $0

Total $2,159 $477 $334 $0

FY03 $0

FY02 $0

FY01 $8

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

0Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - NIKE SITE SL-90 / IL59799F222300

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$116 $0 $0 $0Sites with Response Complete 1

FY98-2010** $5,289

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

1(1) 0(0)

2

1 1

0

1

$0 $0 $0 $0

$109 $0 $01

0

$0

$472 $0 $0 $0

$0 $0 $0 $0

Total $697 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - SANGAMO ELECTRIC DUMP/CRAB ORCHARD NWR / IL59799F221600

Progress Planned for FY98-FY99

Refer to page A-174

Progress in FY97

Investigation

Interim Actions

$239 $0 $150 $0Sites with Response Complete 0

FY98-2034** $50,872

0

0

Design

RA-C

RA-O (LTO)

LTM

2 02

0(0) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$0 $0 $02

1

$0

$0 $0 $195 $0

$0 $0 $0 $0

Total $239 $0 $345 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

2Not Required

4Total Number of Sites

Proposed NPL

0 0 0 $0 $0 $0 $0

B-1-5*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Phase
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Schedule
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 Illinois

uu   FUDS - TEST CELLS SITE / IL59799F219200

Complete RD on HTRW in FY98 and award RA-C in FY99.

Progress Planned for FY98-FY99

RD started on CON/HTRW.

Progress in FY97

Investigation

Interim Actions

$17 $0 $0 $0Sites with Response Complete 0

FY98-2008** $18,700

2

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

0

0 2

0

1

$0 $0 $0 $0

$424 $232 $301

1

$0

$473 $2 $38 $0

$0 $0 $0 $0

Total $914 $234 $68 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 2 $0 $0 $0 $0

B-1-6*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


